

Annual Procurement Plan: Non-Development Budget

FY 2023-2024

Ministry: Ministry Of Cultural Affairs

Procuring Entity Name: Department Of Archaeology


Procurement: Processing Schedule


(In Thousand TK)


Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd Cost (BDT) in (000)	Time Code for Processing	Not Used in Goods	invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G	SCG1	Lot	As per Requisition	OTM	Concerned Authority	GOB	500	Planned Dates		03-Dec-23	17-Dec-23	21-Dec-23	26-Dec-23	02-Jan-24	08-Jan-24		15-May-24
								Planned Days		0	14	4	5	7	6	36	127
								Actual Dates									
G	SOS1	Lot	As per Requisition	OTM / DPM	Concerned Authority	GOB	2500	Planned Dates		03-Dec-23	17-Dec-23	21-Dec-23	26-Dec-23	02-Jan-24	08-Jan-24		15-May-24
								Planned Days		0	14	4	5	7	6	36	127
								Actual Dates									
G	PF1	Lot	As per Requisition	OTM	Concerned Authority	GOB	1000	Planned Dates		03-Dec-23	17-Dec-23	21-Dec-23	26-Dec-23	02-Jan-24	08-Jan-24		15-May-24
								Planned Days		0	14	4	5	7	6	36	127
								Actual Dates									
W	RF1	Lot	As per Requisition	RFQ	Concerned Authority	GOB	500	Planned Dates		01-Feb-24	08-Feb-24	12-Feb-24	15-Feb-24	19-Feb-24	22-Feb-24		15-Mar-24
								Planned Days		0	7	4	3	4	3	21	22
								Actual Dates									
G	PC1	Lot	As per Requisition	OTM	Concerned Authority	GOB	800	Planned Dates		03-Dec-23	17-Dec-23	21-Dec-23	26-Dec-23	02-Jan-24	08-Jan-24		15-May-24
								Planned Days		0	14	4	5	7	6	36	127
								Actual Dates									
G	PCA1	Lot	As per Requisition	OTM / DPM	Concerned Authority	GOB	600	Planned Dates		03-Dec-23	17-Dec-23	21-Dec-23	26-Dec-23	02-Jan-24	08-Jan-24		15-May-24
								Planned Days		0	14	4	5	7	6	36	127
								Actual Dates									
W	RC1	Lot	As per Requisition	RFQ	Concerned Authority	GOB	750	Planned Dates		15-Mar-24	22-Mar-24	25-Mar-24	29-Mar-24	04-Apr-24	09-Apr-24		30-Apr-24
								Planned Days		0	7	3	4	6	5	25	21
								Actual Dates									


Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd Cost (BDT) in .000	Time Code for Processing	Not Used in Goods	invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for completion of contract			
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18			
G	PB1	Lot	As per Requisition	RFQ	Concerned Authority	GOB	1000	Planned Dates		05-Nov-23	12-Nov-23	15-Nov-23	20-Nov-23	23-Nov-23	27-Nov-23		15-Dec-23			
								Planned Days		0	7	3	5	3	4	22	18			
								Actual Dates												
G	PBP1	Lot	As per Requisition	RFQ / DPM	Concerned Authority	GOB	400	Planned Dates		04-Mar-24	11-Mar-24	14-Mar-24	18-Mar-24	22-Mar-24	27-Mar-24		15-Apr-24			
								Planned Days		0	7	3	4	4	5	23	19			
								Actual Dates												
G	PEE1	Lot	As per Requisition	OTM	Concerned Authority	GOB	1200	Planned Dates		03-Dec-23	17-Dec-23	21-Dec-23	26-Dec-23	02-Jan-24	08-Jan-24		15-May-24			
								Planned Days		0	14	4	5	7	6	36	127			
								Actual Dates												
G	SU1	Lot	As per Requisition	RFQ	Concerned Authority	GOB	350	Planned Dates		11-Jan-24	18-Jan-24	21-Jan-24	24-Jan-24	28-Jan-24	31-Jan-24		14-Feb-24			
								Planned Days		0	7	3	3	4	4	21	14			
								Actual Dates												
G	G1	Lot	As per Requisition	DPM	Concerned Authority	GOB	400	Planned Dates									31-May-24			
								Planned Days												
								Actual Dates												
Total							10000													


(One Crore Taka Only)



 ০০.৭.১৬
 সহকারী পরিচালক (প্রশাসন)
 প্রস্তুতকৃত অধিদপ্তর, ঢাকা
 ও
 সদস্য সচিব
 ক্রয় পরিকল্পনা কমিটি


 ০০.৭.১৬
 হিসাবরক্ষণ কর্মকর্তা (অ: দা:)
 প্রস্তুতকৃত অধিদপ্তর, ঢাকা
 ও
 সদস্য
 ক্রয় পরিকল্পনা কমিটি


 ০০.৭.১৬
 সহকারী পরিচালক (প্রকাশনা)
 প্রস্তুতকৃত অধিদপ্তর, ঢাকা
 ও
 সদস্য
 ক্রয় পরিকল্পনা কমিটি


 ০০.৭.১৬
 সহকারী প্রস্তুতকৃত রসায়নবিদ
 প্রস্তুতকৃত অধিদপ্তর, ঢাকা
 ও
 সদস্য
 ক্রয় পরিকল্পনা কমিটি


 ০০.৭.১৬
 প্রস্তুতকৃত প্রকৌশলী
 প্রস্তুতকৃত অধিদপ্তর, ঢাকা
 ও
 সদস্য
 ক্রয় পরিকল্পনা কমিটি


 ০০.৭.১৬
 উপপরিচালক (প্রশাসন)
 প্রস্তুতকৃত অধিদপ্তর, ঢাকা
 ও
 সভাপতি
 ক্রয় পরিকল্পনা কমিটি

০০.০৭.২০২৬
 মহাপরিচালক (ক্রয় কার্যালয় প্রধান)

**Annual Procurement Plan: Non-Development Budget
FY 2023-2024**

Ministry: Ministry Of Cultural Affairs

Procuring Entity Name: Project Director, Department Of Archaeology.

Procurement: Processing Schedule

(In Thousand TK)

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd Cost (BDT)in .000)	Time Code for Processing	Not Used in Goods	invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G	CG1																
G	SOS1	Supply of Other Stationary (3255105)	Lot	As per Requisition	DPM	GOB	400	Planned Dates									
								Planned Days									
								Actual Dates									
G	PF1	Purchases of Furniture (4112314)	Lot	As per Requisition	OTM	Concerned Authority	GOB	687	Planned Dates	19.09.23	01.10.23	02.10.23	03.10.23	03.10.23	04.10.23	16 Days	15.10.23
								Planned Days									
								Actual Dates									
W	RF1	Repair of Furniture (3258102)	Lot	As per Requisition	RFQ	Concerned Authority	GOB	100	Planned Dates								
								Planned Days									
								Actual Dates									
G	PC1	Purchase of Computer (4112202)	Lot	As per Requisition	OTM	Concerned Authority	GOB	8.77	Planned Dates								
								Planned Days	05.09.23	15.09.23	17.09.23	18.09.23	18.09.23	18.09.23	18.09.23	14 Days	01.10.23
								Actual Dates									
G	PCA1	Purchase of Computer accessories(3255101)	Lot	As per Requisition	DPM	Concerned Authority	GOB	150	Planned Dates								
								Planned Days									
								Actual Dates									
W	RC1	Repair of Computer (3258103)	Lot	As per Requisition	RFQ	Concerned Authority	GOB	100	Planned Dates								
								Planned Days									
								Actual Dates									

BR1.

3

BR

h

al

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd Cost (BDT) in .000	Time Code for Processing	Not Used in Goods	invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G	PB1	Lot	As per Requisition	RFQ	Concerned Authority	GOB	300	Planned Dates		04.12.23	14.12.23	18.12.23	19.12.23	19.12.23	20.12.23	17 Days	31.12.23
								Planned Days									
								Actual Dates									
G	PBP1	Lot	As per Requisition	RFQ / DPM	Concerned Authority	GOB	500	Planned Dates		11.12.23	19.12.23	19.12.23	19.12.23	19.12.23	20.12.23	10 Days	31.12.23
								Planned Days									
								Actual Dates									
G	PEE1	Lot	As per Requisition	OTM	Concerned Authority	GOB		Planned Dates									
								Planned Days									
								Actual Dates									
G	SU1	Lot	As per Requisition	RFQ	Concerned Authority	GOB		Planned Dates									
								Planned Days									
								Actual Dates									
G	G1	Lot	As per Requisition	DPM	Concerned Authority	GOB		Planned Dates									
								Planned Days									
								Actual Dates									
Total																	

35.
সহকারী প্রোগ্রামার প্রকৌশলী
সদস্য সচিব
ক্রয় পরিকল্পনা কমিটি

05/09/2026
হিসাব রক্ষক
সদস্য
ক্রয় পরিকল্পনা কমিটি

05/09/2026
অফিস ভর্তুকি
সদস্য
ক্রয় পরিকল্পনা কমিটি

05/09/2026
উপ-প্রকল্প পরিচালক
সভাপতি
ক্রয় পরিকল্পনা কমিটি

05.09.2026
প্রকল্প পরিচালক ও
মহাপরিচালক (ক্রয় কার্যালয় প্রধান)
প্রোগ্রামার অধিদপ্তর, ঢাকা।